OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

N/A

010006

010202

010013

010183

010014

010158

010204

010173

010182

010231

010206

Report #: CWIPDB 100

Activity Title

Not Linked - TBD

AWIPS Product Improvement (Software AWIPS "2")

CAO WRC Seattle, WA - Building 8 Roof Replacement

& NDC Space

Comprehensive Large Array Data Stewardship System

(CLASS)

CO-OPS Water Level Processing Interface - Phase 2

CRITICAL SINGLE POINTS OF FAILURE (CIP-CEMSCS)

Deep Space Climate Observatory (DSCOVR)

ESPC LAN Network and IT Infrastructure

ESPC NDE 2.0 AND PDA Build-out at CBU

ESPC NDE 2.0 Development

Fairbanks CDAS Power Plant Rehabilitaion

Fairbanks CDAS Redesign Vehicle Maintenance &
Storage Facility

Line Office

TBD

NWS

CAO/CAO

NESDIS

NOS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

NESDIS

Activity Manager
TBD

TBD

Ronla Henry
Ronla.henry@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
James Goudouros
james.goudouros@noaa.gov

Jason Shadid
Jason.Shadid@noaa.gov
Adrienne Lewis
adrienne.lewis@noaa.gov
Kesha D. Hayes
Kesha.hayes@noaa.gov
Adrienne Lewis
Adrienne.Lewis@noaa.gov
Adrienne Lewis
Adrienne.Lewis@noaa.gov
Adrienne Lewis
Adrienne.Lewis@noaa.gov
Suzanne Plympton

Suzanne.Plympton@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Project Manager

TBD

Timothy Hopkins

Rino Balatbat

Kern Witcher

George Story

Angelo Wade

Patricia Mulligan

Rick Vizbulis

Rick Vizbulis

Rick Vizbulis

David E. Hauk

David E. Hauk

Database Run Date:

Type of
Property

TBD

Personal

Real

Personal

Personal

Personal

Personal

Personal

Personal

Personal

Real

Real

Estimated Cost

30,000,000.00

1,200,000.00

300,000,000.00

1,522,000.00

31,000,000.00

79,494,000.00

7,500,000.00

25,000,000.00

25,000,000.00

3,990,000.00

5,454,000.00

6/19/2015

Estimated Placed
In Service Date

4/30/2012

8/31/2015

4/17/2015

9/30/2015

3/31/2015

2/15/2015

12/15/2015

1/31/2016

1/31/2016

12/30/2016

12/31/2016
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OPEN CWIP ACTIVITIES - BASIC INFORMATION Database Run Date:  6/19/2015

Type of Estimated Placed
Activity # Activity Title Line Office Activity Manager Project Manager Property Estimated Cost | Service Date
010205 Fairbanks CDAS Road Repairs Phase IV NESDIS Suzanne Plympton David E. Hauk Real 262,400.00 12/31/2016
Suzanne.Plympton@noaa.gov
010024 FSV6 - Reuben Lasker OMAO Joseph Hubbard Joe Hubbard Personal 85,000,000.00 4/30/2014
joe.hubbard@noaa.gov
010028 GOESR NESDIS Laila M.Yates Stephen Schaeffer Personal 11,010,724,000.00 3/31/2016
laila.yates@noaa.gov
010029 GOES-N SERIES NESDIS Donna Anderson Donna Anderson Personal 1,441,200,000.00 9/30/2015
Donna.Anderson@noaa.gov
010166 GOES-R Remote Backup Facility NESDIS Suzanne Plympton Paul E.Pegnato Real 20,600,000.00 1/9/2013
Suzanne.Plympton@noaa.gov
010187 INTERGRATED MISSION MONITORING SYSTEM NESDIS Adrienne Lewis George Serafino Personal 2,074,000.00 12/12/2015
adrienne.lewis@noaa.gov
010119 Jason 3 Ground System NESDIS Adrienne Lewis Angelo Wade Personal 13,200,000.00 9/30/2015
Adrienne.Lewis@noaa.gov
010146 Jason-3 Altimetry Mission NESDIS Donna Anderson Walid Bannoura Personal 159,000,000.00 9/30/2015
Donna.Anderson@noaa.gov
010133 JPSS NESDIS Lenora M. Woods Barbara Macneill Personal 11,300,000,000.00 3/31/2017
Lenora.Woods@noaa.gov
010194 JPSS Back-UP Operations Room, Office and Support NESDIS Suzanne Plympton Paul E.Pegnato Real 1,075,354.00 7/25/2014
SpaceBuildout Suzanne.Plympton@noaa.gov
010038 Metop Ground System NESDIS Adrienne Lewis Kirk Liang Personal 37,000,000.00 12/31/2009
adrienne.lewis@noaa.gov
010196 Nancy Foster Capital Improvements OMAO Janice Rush Jamie LeCompte Personal 1,300,000.00 3/1/2015
Janice.L.Rush@noaa.gov
Report #: CWIPDB 100 Note - Data as of: GL period of 6/30/2015 Page 2 of 8

and CBS trans date of 6/16/2015



OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010207

010193

010195

010223

010045

010046

010177

010228

010058

010147

010200

010162

Report #: CWIPDB 100

Activity Title

NESDIS Administrative LAN (Local Area Network)
Consolidation

NESDIS Fairmont, WV - JPSS Env. Sec. Computing Ctr,
Vertex Bldg, Area A

NESDIS Virtual Test Lab

NESDIS Wallops Island, VA WCDAS Main Telecom

Room Alteration

NEXRAD Product Improvement - Dual Polarization

(Hardware and Software)

NMAO Aircraft Replacement - WP-3D Upgrade

NMFS Galveston, TX - Seawater Treatment Facility

NMFS Hammond Research Station, Oregon

NMFS La Jolla, CA - Lab Replacement

NMEFS La Jolla, CA - Seismic/ADA/Life Safety, Etc

NMFS Miami, FL - SEFSC Miami Chiller Plant project

NMFS Miami, FL - SEFSC Necropsy Laboratory
Renovation

Line Office

NESDIS

CAO/NESDIS

NESDIS

CAO/NESDIS

NWs

OMAO

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/CAO

Activity Manager
Tamara Wood
tamara.wood@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Tamara Wood
tamara.wood@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
Michael Istok
michael.istok@noaa.gov
LCDR Christopher Kerns
Christopher.kerns@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Elizabeth Whitsel
Elizabeth.Whitsel@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Project Manager

Charles Macfarland

Eric Livingston

Charles Macfarland

Ashok Desai

Michael Istok

CDR Devin Brakob

Ashok Desai

Ron Jaikitis

Mark Eberling

Robert J. Gries

Ashok Desai

Ashok Desai

Database Run Date:

Type of
Property

Personal

Real

Personal

Real

Personal

Personal

Real

Real

Real

Real

Real

Real

Estimated Cost

5,000,000.00

2,300,000.00

950,000.00

211,000.00

34,004,932.36

13,545,000.00

230,000.00

390,000.00

104,450,000.00

10,000,000.00

475,000.00

380,000.00

6/19/2015

Estimated Placed

In Service Date

1/31/2017

6/20/2014

6/30/2015

3/30/2016

6/30/2013

3/30/2015

8/30/2015

9/30/2016

7/1/2013

1/30/2015

7/30/2015

7/30/2014
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010211

010153

010175

010064

010178

010188

010181

010179

010201

010155

010152

010216

Report #: CWIPDB 100

Activity Title

NMFS Mukilteo Research Station Repair

NMFS Narragansett, Rl - HVAC Renovation

NMFS Narragansett, Rl - Modular Office Building

NMFS Pascagoula, MS - Laboratory Replacement

NMFS Port Orchard, WA - NWFSC Manchester
Reseach Station

NMFS Sandy Hook Highlands, NJ - Laboratory Office
Annex

NMFS Sandy Hook, NJ - Repair/Replace Seawater
Intake System

NMFS Seattle, WA - NWFSC Montlake Misc.

Repairs/Upgrades

NMFS Seattle, WA - South Building Roof & HVAC

NMFS Woods Hole, MA - Berthing

NOAA CAO Silver Spring, MD - ARCHIBUS

NOAA Diving Center Facility Improvement

Line Office

CAO/NMFS

CAO/CAO

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/NMFS

CAO/CAO

CAO/CAO

Activity Manager
Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Deborah Johnson
Deborah.l.Johnsson@noaa.gov
Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Project Manager

Matthew Erwin

Ashok Desai

Ashok Desai

Rob L. McWilliams

Tino Escalona

Richard C.

Morehouse

Richard C.
Morehouse

Thomas R. Martin

Thomas R. Martin

Richard C.

Morehouse

Patrick A. Holt

Rino Balatbat

Type of

Property

Real

Real

Real

Real

Real

Real

Real

Real

Real

Real

Personal

Real

Database Run Date:

Estimated Cost

260,000.00

2,300,000.00

400,000.00

23,637,448.03

597,000.00

1,600,000.00

550,000.00

865,000.00

575,000.00

18,800,000.00

7,000,000.00

550,000.00

6/19/2015

Estimated Placed
In Service Date

7/1/2015

5/31/2015

7/30/2014

8/30/2009

10/31/2014

9/30/2015

1/30/2015

8/31/2014

5/15/2015

8/13/2016

8/15/2015

9/30/2016
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OPEN CWIP ACTIVITIES - BASIC INFORMATION Database Run Date:  6/19/2015

Type of Estimated Placed
Activity # Activity Title Line Office Activity Manager Project Manager Property Estimated Cost | Service Date
010067 NOAA Honolulu, HI (Pacific Regional Center) CAO/CAO Beverly A. Mooneyham John Shrewsbury Real 300,000,000.00 5/31/2015
Beverly.A.Mooneyham@noaa.gov
010212 NOAA Okeanos Explorer - Capital Improvements OMAO Janice Rush Jon Rix Personal 200,000.00
Janice.L.Rush@noaa.gov
010172 NOAA P-3 Service Life Extention Project (SLEP) OMAO LCDR Christopher Kerns Devin Brakob Personal 42,232,725.00 9/30/2017
Christopher.kerns@noaa.gov
010199 NOAA SHIP - Fairweather Capital Improvements OMAO Mary Craig Gunnar Forsman Personal 5,000,000.00 12/31/2025
mary.craig@noaa.gov
010226 NOAA SHIP - Rainier Capital Improvement OMAO Mary Craig Gunnar Forsman Personal 5,000,000.00 12/31/2025
mary.craig@noaa.gov
010213 NOAA Ship Henry Bigelow - Capital Improvements OMAO Janice Rush Kenneth Marston Personal 1,000,000.00 12/31/2021
Janice.L.Rush@noaa.gov
010214 NOAA Ship Oscar Sette - Capital Improvements OMAO Mary Craig Steve Koven Personal 2,000,000.00
mary.craig@noaa.gov
010184 NOAA SHIP Thomas Jefferson - Capital Improvement OMAO Janice Rush Neil S. Lamartin Personal 10,300,000.00 10/1/2015
Janice.L.Rush@noaa.gov
010215 NOAA Solar Irradiance, Data and Rescue (SIDAR) NESDIS Kesha Hayes Daniel Mamula Personal 6,100,000.00 1/30/2017
Program Total Special solar Irradiance Sensor (TSIS)
Instrument. Kesha.Hayes@noaa.gov
010185 NOS Beaufort, NC - CCFHR Seawall Repair, ETC CAO/CAO Beverly A. Mooneyham Michael D. Randall Real 1,663,441.00 6/27/2015
Beverly.a.mooneyham@noaa.gov
010190 NOS Charleston, SC - HML Boiler Conversion, AHU- CAO/NOS Beverly A. Mooneyham Michael D. Randall Real 447,197.00 2/10/2014
Duckwork Replacement (F-Wing)
Beverly.a.mooneyham@noaa.gov
010130 NOS Galveston, TX - FGNMS Building 216 Renovation = CAO/NOS Beverly A. Mooneyham Ashok Desai Real 770,000.00 11/30/2016
Beverly.A.Mooneyham@noaa.gov
Report #: CWIPDB 100 Note - Data as of: GL period of 6/30/2015 Page 5 of 8

and CBS trans date of 6/16/2015



OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010161

010080

010230

010189

010131

010227

010083

010157

010210

010203

010209

010221

Report #: CWIPDB 100

Activity Title

NOS Kihei, HI - Phase 6

NOS Mobile, AL - Gulf of Mexico Disaster Response
Center

NOS Office of Coastal Management Charleston HVAC

Control/HVAC Upgrade

NOS Oxford, MD - Seawater Intake
Replacement/Roofing Replacement

NOS San Francisco, CA - GFNMS Lifeboat Station &
Boathouse Bldg. Restoration

NOS Stellwagen Bank NMS MOC/Boathouse
Renovation, Scituate. MA

NPOESS Data Exploitation (NDE)

NSOF Central Plant Upgrade

NWFS Montlake Multi-Building Roof Replacement

Project

NWFSC AC Upgrade/Freezer Room

NWFSC Manchester Saltwater Stabilization Project

NWS Anchorage WFO UPS Replacement Project/WFO

Juneau UPS

Line Office

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

CAO/NOS

NESDIS

NESDIS

CAO/NMFS

CAO/NMFS

CAO/CAO

CAO/NWS

Activity Manager
Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Deborah Johnson
Deborah.l.Johnsson@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Deborah Johnson
Deborah.l.Johnsson@noaa.gov
Adrienne Lewis
adrienne.lewis@noaa.gov

Suzanne Plympton

Suzanne.Plympton@noaa.gov

Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Project Manager

Tino Escalona

Michele A. Riley

Jack C. Klaus

Eric Livingston

Rino Balatbat

Jack C. Klaus

Rick Vizbulis

Paul E.Pegnato

Robert J. Gries

Mark Eberling

John M. Shrewsbury

John Battle

Database Run Date:

6/19/2015

Type of Estimated Placed
Property Estimated Cost | Service Date
Real 303,000.00 6/20/2015
Real 6,165,000.00 10/3/2011
Personal 701,000.00 9/1/2016
Real 417,000.00 6/19/2015
Real 450,000.00 2/28/2015
Personal 2,103,000.00 9/23/2017
Personal 45,000,000.00 6/30/2014
Real 32,700,000.00 9/30/2015
Real 1,500,000.00

Real 225,000.00 7/15/2015
Real 296,000.00 9/30/2015
Real 250,000.00 10/30/2015
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OPEN CWIP ACTIVITIES - BASIC INFORMATION

Activity #

010220

010219

010225

010222

010180

010208

010121

010229

010144

010224

010198

010142

Report #: CWIPDB 100

Activity Title

NWS Autosonde Site Preparation at Kodiak, AK

NWS HVAC Replacement for Guam WFO

NWS National Hurricane Center, Miami, FL Roof &
HVAC Condenser Replacement

NWS National Logistic Support Center/National
Reconditioning Center

NWS NESCC Fairmont, WV-Renovate Vertex Bldg, RM
359

NWS Palmer, AK - National Tsunami Warning Center

Renovation

NWS Tuscaloosa, AL (Water Resource Center)

NWS Weather Forecast Office (WFO), Cleveland, HQ

OAR Muskegon, Ml - GLERL Bldg. 2 Replacement

OMAO Ketchikan, AK Trestle Upgrade Project

OMADO Norfolk, VA - MOC-A Building 1 Interior

Renovation

OMAO Norfolk, VA - MOC-A Bulkhead Replacement

Line Office

CAO/NWS

CAO/NWS

CAO/CAO

CAO/NWS

CAO/NWS

CAO/CAO

CAO/NWS

CAO/NWS

CAO/OAR

CAO/OMAO

CAO/OMAO

CAO/OMAO

Activity Manager
Deborah I. Johnson

Deborah.l.Johnson@noaa.gov

Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
Deborah Johnson
Deborah.l.Johnsson@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov
Beverly A. Mooneyham
Beverly.A.Mooneyham@noaa.gov
Deborah I. Johnson
Deborah.l.Johnson@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Beverly A. Mooneyham

Beverly.A.Mooneyham@noaa.gov

Note - Data as of: GL period of 6/30/2015

and CBS trans date of 6/16/2015

Project Manager

John Battle

John Battle

Tom Martin

John Battle

Eric Livingston

Michele Riley

John Battle

John Battle

Richard C.

Morehouse

John M. Shrewsbury

JACK KLAUS

Rob L. McWilliams

Database Run Date:

6/19/2015

Type of Estimated Placed
Property Estimated Cost | Service Date

Real 250,000.00 10/30/2015
Real 670,000.00 10/30/2015
Personal 750,000.00 5/15/2016
Real 4,000,000.00 10/30/2015
Real 300,000.00 10/28/2014
Real 452,000.00 1/30/2015
Real 25,148,500.00 4/15/2014
Real 1,800,000.00 9/1/2016
Real 928,000.00 12/15/2012
Real 5,400,000.00 9/30/2018
Real 293,000.00 6/10/2015
Real 7,345,000.00 2/15/2012
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OPEN CWIP ACTIVITIES - BASIC INFORMATION Database Run Date:  6/19/2015

Type of Estimated Placed

Activity # Activity Title Line Office Activity Manager Project Manager Property Estimated Cost | Service Date

010197 OMAO Ship Hi'ialakai Capital Improvement OMAO Mary Craig Frank Wood Personal 12,500,000.00 12/31/2017
mary.craig@noaa.gov

010186 Oregon Il Capital Improvement OMAO Janice Rush Brian Kelly Personal 5,800,000.00 9/30/2017
Janice.L.Rush@noaa.gov

010093 OSD Climate Sensors NESDIS Donna Anderson Stephen Walters Personal 422,855,000.00 3/31/2017
Donna.Anderson@noaa.gov

010094 Palau Contruction NWS Jason Gilbert Freeman Willian Real 3,500,000.00 9/1/2015
jason.gilbert@noaa.gov

010097 POLAR METOP NESDIS Donna Anderson James H. Silva Personal 578,373,000.00 10/31/2018
Donna.Anderson@noaa.gov

010191 Polar-Orbiting Environmental Satellites (POES) back-  NESDIS Adrienne Lewis Kirk Liang Personal 800,000.00 12/30/2015

up and Restore System

adrienne.lewis@noaa.gov

010137 Product Distribution and Access (PDA) NESDIS Adrienne Lewis Jim Silva Personal 60,000,000.00 12/13/2016
Adrienne.Lewis@noaa.gov

010114 Wallops CDA Electrical Distribution Upgrade NESDIS Adrienne Lewis Wayne Blackwood Real 35,000,000.00 7/31/2015
adrienne.lewis@noaa.gov

010218 WSR-88D Service Life Extension Program (SLEP) NWS James B. McLaughlin James M. Williams Personal 40,000,000.00 1/1/2016
james.b.mclaughlin@noaa.gov

93 Number of Open CWIP Activities (including a "null" activity for project codes not associated to a specific CWIP activity)
Report #: CWIPDB 100 Note - Data as of: GL period of 6/30/2015 Page 8 of 8

and CBS trans date of 6/16/2015



